

Initial Project Planning Template

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Define Problem and Understanding	US-1	Identify the agricultural problem; gather business requirements; conduct literature survey; analyze social/business impact	9	High	Yarram Kusuma Reddy	23 Jun 2026	25 Jun 2026
Sprint-1	Data Collection and Analysis	US-2	Collect dataset; import libraries; read/explore dataset; perform univariate, bivariate, and multivariate analysis	6	High	Sivani Mendu	26 Jun 2026	27 Jun 2026
Sprint-2	Data Pre-Processing	US-3	Check and handle null values; detect/treat outliers; extract seasonal crop info; split data into train/test sets	9	Low	Eede Nikhila	27 Jun 2026	28 jun 2026
Sprint-1	Model Building	US-4	Apply K-Means Clustering; train Logistic Regression model; evaluate and save best model; predict crop from user input	9	Medium	Rahul Khandapu	28 Jun 2026	29 Jun 2026
							2 Jul 2026	9 Jul 2026

Sprint-1	Application Building	US-5	Design HTML pages (Home, About, FindYourCrop); build Flask backend and integrate model; run, test, and validate application	9	High	Yarram Kusuma Reddy		
			Date	23 June 2026				
			Team ID	SWTID-2026-8204				
			Project Name	OptiCrop: Smart Agricultural Production Optimization Engine				
			Maximum Marks	5 Marks				

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

